

BrightPath Tech

Fast. Affordable. Modern.

Proposal in response to

RFP-2026-041 — Cloud-based Real-Time Passenger Information & Fleet Operations Platform

Metro Transit Authority (MTA)

Submission date: September 11, 2026

1. Executive Summary

BrightPath Tech is a fast-moving transit technology startup proposing BrightPath Live, a modern serverless passenger information platform for RFP-2026-041. We combine the lowest price in this competition with the fastest timeline: a fixed price of \$312,000 and full go-live in 5 months. Our cloud-native serverless design keeps operating costs low and scales automatically with ridership demand.

Founded three years ago, we have completed 6 transit and mobility projects. We are a young company and we are transparent about that: our proposal competes on speed, price, and modern engineering rather than decades of history.

2. Understanding of Requirements

MTA needs real-time bus tracking for 500 vehicles, a rider mobile app, 120 digital signs, a dispatcher dashboard, integration with CAD/AVL and fare systems, 99.9% uptime, accessibility compliance, and go-live within 12 months. BrightPath Live addresses each requirement with a streamlined, API-first approach.

3. Proposed Solution & Technical Approach

BrightPath Live is a serverless platform: vehicle positions stream in real time through managed event hubs into our prediction engine, which publishes GTFS-RT feeds consumed by the mobile app (React Native, iOS/Android), station signs, and the dispatcher dashboard. The architecture is sized automatically to demand, and every service exposes a documented API for integration with MTA's CAD/AVL environment.

- Serverless real-time ingestion that grows automatically during peak service.
- API-first design: documented REST API for CAD/AVL integration and third-party developers.
- Cross-platform mobile app with trip planning, alerts, and accessibility features.
- Cloud-native deployment across two regions for resilience.

4. Implementation Plan

Our aggressive 5-month timeline reflects a senior, co-located pod and a ruthless focus on milestones. Each phase ends with a formal milestone review and go/no-go decision.

Table 1 — Implementation milestones

Phase	Duration	Key milestones / deliverables
1. Foundations	6 weeks	API mapping workshops; milestone: integration design sign-off
2. Build	10 weeks	App, signs, dashboard build; milestone: feature-complete demo
3. Pilot & Go-live	6 weeks	100-bus pilot; training; milestone: fleet-wide go-live

Staffing: 1 delivery lead, 3 full-stack engineers, 1 mobile engineer, 1 QA engineer — all senior, all dedicated. A condensed pilot on 100 buses de-risks the transition, and our fixed-price model means schedule risk sits with us, not the Authority.

5. Price Proposal

Fixed price: \$312,000. Our transparent pricing and detailed cost breakdown are below; this is a not-to-exceed commitment with all assumptions stated upfront.

Table 2 — Price breakdown (fixed price, not-to-exceed)

Item	Amount (USD)
Platform subscription (3 years, incl. hosting)	\$120,000
Implementation services	\$140,000
Signage software integration (120 signs)	\$28,000
Training & documentation	\$12,000
Year-1 support	\$12,000
Total fixed price	\$312,000

- Assumption: MTA provides CAD/AVL API documentation within 2 weeks of kickoff.
- Assumption: signage hardware is customer-provided; we deliver the software client.
- Payment terms: 30% kickoff, 30% at feature-complete milestone, 40% at go-live.

6. Security, Compliance & Risk

BrightPath follows standard security practices: encryption of data in transit and at rest, role-based access control for the dispatcher dashboard, and regular dependency patching through our automated CI/CD pipeline.

We are transparent about current limits: detailed certifications are not specified yet — we are pursuing SOC 2 Type I in 2027 — and independent audit reports are not specified at this time. Access control beyond standard role-based controls has limited detail in this proposal, and our data retention policy will be finalized jointly during discovery. We welcome a security review workshop as a first milestone.

7. Support Model, Experience & References

Support is provided via email and chat during business hours with next-business-day response targets; critical incidents page our on-call engineer. We are candid that we have limited experience relative to incumbents: three years in business and six completed projects, with few references in large-agency rail/bus operations. Our reference customer is Lakeside Shuttle (45 vehicles, 2025), available for a reference call.

— End of proposal —