

NexaWorks

The dependable delivery partner.

Proposal in response to

RFP-2026-041 — Cloud-based Real-Time Passenger Information & Fleet Operations Platform

Metro Transit Authority (MTA)

Submission date: September 12, 2026

1. Executive Summary

NexaWorks proposes a dependable, low-risk delivery of RFP-2026-041 for a fixed price of \$398,000 over a 7-month program. With 10 years of transit systems experience across 25 projects, our differentiator is execution discipline: the most detailed implementation plan in this competition and a white-glove support model that stays with the Authority long after go-live.

Our NexaTransit Suite is a proven, API-first platform already operating at four mid-size agencies. We pair it with a 24/7 support organization, a named delivery team, and a milestone-gated plan that gives MTA full visibility and control from kickoff through hypercare.

2. Understanding of Requirements

MTA's objectives are clear: unify real-time fleet data, serve riders through app and signage, equip dispatchers with live operations insight, integrate CAD/AVL and fare systems using published interface standards, sustain 99.9% uptime, meet accessibility obligations, and go live within 12 months. This proposal maps every requirement to a deliverable, an owner, and a milestone.

3. Proposed Solution & Technical Approach

NexaTransit Suite uses a modular microservices architecture deployed on a managed container platform. A real-time ingestion layer normalizes CAD/AVL feeds into GTFS-RT within seconds; the prediction engine is tunable per route. The design is scalable to 1,500 vehicles and every capability is exposed through a versioned open API with sandbox access for MTA developers.

- Modular microservices architecture; deploy only what the Authority needs.
- Real-time GTFS-RT pipeline with per-route prediction tuning.
- API-first integration layer with pre-built adapters for leading CAD/AVL vendors.
- Scalable, elastic cloud deployment with automated backup and disaster recovery.

4. Implementation Plan

Our implementation plan is milestone-gated across five phases of the master project plan, each with entry/exit criteria, a RACI staffing chart, and a living risk register. This is the strongest implementation plan we have ever submitted, and we stand behind every date.

Table 1 — Implementation milestones

Phase	Duration	Key milestones / deliverables
1. Mobilize	3 weeks	Kickoff; RACI & risk register baselined; milestone: project charter sign-off
2. Design	5 weeks	Integration blueprints; UX prototypes; milestone: design freeze
3. Build & Integrate	10 weeks	Configuration + CAD/AVL integration; milestone: system test complete
4. Pilot	5 weeks	75-bus pilot; dispatcher certification; milestone: pilot acceptance
5. Deploy & Hypercare	5 weeks	Phased fleet cutover; 30-day hypercare; milestone: final go-live

Staffing (RACI-published): 1 program manager, 1 technical architect, 3 integration engineers, 2 QA analysts, 1 change-management lead. Our risk plan names 14 risks with owners and mitigations; the top three are legacy interface latency (mitigated by an adapter buffer), sign-mount civil works (ordered week 1), and training adoption (train-the-trainer with measured proficiency gates). A two-week management buffer protects the go-live milestone.

5. Price Proposal

Fixed price: \$398,000. We pride ourselves on transparent pricing: the cost breakdown below is complete, and every assumption that could move the number is listed.

Table 2 — Price breakdown (fixed price)

Item	Amount (USD)
NexaTransit Suite licenses (3 years)	\$150,000
Implementation & integration services	\$165,000
Signage software & integration (120 signs)	\$38,000
Training, change management & docs	\$25,000
Year-1 24/7 support	\$20,000
Total fixed price	\$398,000

- Assumption: CAD/AVL vendor cooperates on interface specs within 30 days.

- Assumption: MTA provides staging hardware access for the integration lab.
- Assumption: training covers up to 60 dispatchers across 4 cohorts.
- Payment terms: 15% kickoff, 25% design freeze, 30% pilot acceptance, 30% go-live.

6. Security, Compliance & Risk

NexaWorks is ISO 27001 certified with annual surveillance audits. Data is encrypted with AES-256 at rest and TLS 1.3 in transit; access control is role-based with MFA enforced for all administrative users. We perform quarterly vulnerability scans and an annual third-party penetration test, with findings tracked to closure in a shared register.

Our privacy controls support GDPR-style data minimization: rider identifiers are tokenized at ingestion and analytics datasets are anonymized. Comprehensive audit logging gives the Authority full auditability of system access and data exports.

7. Support Model, Experience & References

Our support model is the strongest in this competition: 24/7 staffed helpdesk, 99.9% uptime SLA with service credits, a named account manager, quarterly business reviews, and proactive monitoring with 15-minute critical-incident response. Training includes e-learning, live cohorts, and a certification program for dispatchers.

Our track record spans 10 years and 25 transit technology projects, including four agencies of similar size to MTA. Similar project experience includes real-time information systems for Valley Transit (420 vehicles), MetroWest Buses (380 vehicles), and Coastal Rapid (510 vehicles). We provide four references with contact details in Appendix A.

— End of proposal —